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Dead Creek Project, Illinois, RI/FS

Michael Miller, Project Manager, E & E

July 13, 1987

June

1. Status of Work and Progress to Date

Work activities for the month of June included conducting
infiltration tests and completing IEPA accounting forms
for equipment, materials and expendables, and personnel.
Air sampling scheduled for June was not completed due to
weather conditions and equipment problems (see Section 3
of this report). E & E also began consolidating data for
the final RI report and preparation of boring logs.

The IEPA advised E $ E, June 1, 1987, that the air sam-
pling addendum to the Quality Assurance Project Plan
(QAPP) had been approved.

2. Percentage Completion

The following table provides the percent completion of
scope and expenditures as of July 4, 1987.

RI
Task

1
2
3
4
5
6
7

. 8
11
20
21
22
24
25
26
27

Hours

Initial Meeting 74
Work Plan 1027
Associated Support 228
Add'l Data Gathering 303
Describe Current Situ 748

Hours
$ % of

Expended Budget

Preliminary Report 290
Site Investigation 760
Prelim. Remed. Tech 106
Add'l Requirement 133
Add Req. New Scope 323
Revised Scope Devel. 405
Work Plan Revision 334
Air Monitoring 68
Add'l Investigations 2903
Final RI Report 576
Analytical Services

521T
42,922
10,576'
15,189
28,202
14,082

118,063
5,253
7,330'
17,816
20,000-
15,104
10,852

381,920
24,350

262,860

123
327
190
163
680
263
100
106
133
161
100
94
20
67
34

% of S
Budget
Expended

116
295 '
100 -
114 '
730
365 -
100 -
132 '
102 '
128
100-
83
28
86
30
77

Scope
%

Complete

100
100
100
100
100
100
100
100
100
80
100
100
15
90
20
77
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DEAD CREEK PROJECT EXPENDITURES
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